SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:57PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 590 Const Calendar Day: 25 Date: 29-Jun-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the jacking brackets & work on the
working platforms . They started at 7:00 AM.

[]

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the working platforms . Crews
started on the North side span at PP # 38 . They had to set 4 com-along on the suspender brackets , hook
the platform to the Gradall , lower the platform , hook the come-along , pull the platform by the come-
along, release the crane , install 4 - 13 mm. cable to carry the platform , release the crane , place the
hand rails & cables .They started at PP # 38 at 7:15 AM. Crews were done at 7:55 AM.

After that , crews had to mobilize their tools , equipments, & the forklift to work at PP # 40 . Following
the same procedures as previous platform . They started on the platform at PP # 40 at 7:55 AM. Crews
were done at 8:40 AM.

Then , crews had to mobilize their tools & equipments to work on the South side span . Crews had to
work on the working platform at PP # 40 on the South side span . They started at 9:00 AM. Crews were
done at 10.00 AM. They started on the platform at PP # 50 at 10:20 AM. Crews were done at 11:20 AM.
They started on the platform at PP # 52 at 11:25 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the platform at PP # 54 . They started at 12:40 PM. Crews were
done at 1:35 PM.

They started on the platform at PP # 58 at 1:40 PM. Crews were done at 2:20 PM.
They started on the platform at PP # 62 at 2:25 PM. Crews were done at 3:00 PM.
They started on the platform at PP # 66 at 3:15 PM. Crews were done at 4:00 PM.
They started on the platform at PP # 74 at 4:05 PM. Crews were done at 4:50 PM.

Crews were done at 4:50 PM. They had to wrap up their tools & equipments. They left at 5:00 PM.

Carlos left at 3:00 PM.

Augie & Jonathon had to prepare the bearing plates & the brackets for welding . Crews had to grind ,
clean & center the bearing plates on the brackets . They started at 7:10 AM.

Anthony , Barry , Casey , & Jacob had to unload the rods & working platforms for the suspender jacking

system .
Anthony & Jacob had to work on the W line . Barry & Casey had to work on the barge rigging & flying

materials to the W line . They started at 7:15 AM. Crews were done at 9:00 AM.

Then , crews had to work on miscellaneous activities for the site . They were done at 10:00 AM.

After that , Anthony & Jacob joined Augie on the E line welding the bearing plates on the jacking
brackets . They started at 10:20 AM. Crews had to weld 4 bearing plates on the top & middle brackets & 2
bearing plates on the lower brackets . Crews were done at 4:50 PM. They left at 5:00 PM.
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 590  Date: 29-Jun-2012  Friday
Ryan & Tony had to work on the suspender brackets on the North main span . Casey & Jonathon joined
them at 10:30 AM.
Crews had to remove the top plates off the suspender brackets , label & set them on the W line . They
started at 9:00 AM. Crews were done at 3:00 PM.
Bill had to operate the 90 ton grove crane on the E line . He had to work with the platform erection
crews to the end of the shift .
Theodore had to operate the Hyster fork lift . He had to bring & pull out of the site the jacking brackets
& set them in their locations after the work is completed .
In the office | had to work on my report . | was done at 5:30 PM.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM BARRY ROTHMAN 800 200 000 10.00 ]
Ironworker INM JEFFERY STEWART 800 200 000 10.00 ]
Ironworker APP MARIO MARQUEZ 800 200 000 10.00 ]
Ironworker FOR OBRA PAULK 800 200 000 10.00 ]
Ironworker INM RIGOVERTO GARCIA 800 200 000 10.00 ]
Ironworker INM ROGELIO RUIZ 800 200 000 10.00 ]
Ironworker INM CARLOS BUSTAMANTE 800 000 000 800 ]
Ironworker APP AUGIE SOLIS 800 200 000 10.00 ]
Operator OTH THEODORE ROHR 800 200 000 10.00 ]
Ironworker INM CASEY LUX 800 200 000 10.00 ]
Ironworker APP JACOB MECHE 800 200 000 10.00 ]
Ironworker APP JONATHON BISKNER 800 200 000 10.00 ]
Ironworker APP RYAN NASH 600 000 000 6.0 ]
Ironworker APP Tony Miranda 6.00 0.00 0.00 6.00 D
Operator OTH WILLIAM ALGER 800 200 000 10.00 ]
Ironworker FOR ANTHONY COSTA 800 200 000 10.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002306 FORKLIFT, HYSTER 8000 Ib No
800 200  0.00  0.00 ]
000010 GENERATOR, 7000 WATT No
800 2,00 000 0.0 []
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 2,00 000 0.0 []
oozt
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